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ESTIMATE RUN 12/15/2006

ESTIMATE SUMMARY 10:54:32
CONTID: C15067RB ESTIMATE NO: 0006 PROG SPEC YR:2005
PCN: 15067RB-BID COFRS REPORTING CATEGORY: 3 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 243.( DAYS TIME ALLOW: 2/2/200° FIXED COMPLETION DAT
WOLCOTT EAST PERCENT TIME: 83.22 ORIG TIME ALLOW: 10/13/2( FIXED COMPLETION DAT
PROJECT NO: IM 0702-252
WOLCOTT EAST
NAME OF ROAD:
PROJECT COUNTIES: EAGLE
CONTRACTOR:
KIEWIT WESTERN CO. PAY PERIOD ENDING 12/15/2006 DATE TIME STARTED 04/17/2006
7926 S. Platte Canyon Road DATE LET 03/23/2006 DATE WORK BEGAN 07/05/2006
DATE AWARDED 03/28/2006 DATE TIME STOPPED
DATE CONTRACT EXECUTED 04/11/2006 DATE ACCEPTED
LITTLETON CO 80128-59'303-979-9330 DATE NOTICE TO PROCEED 04/17/2006
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 4,214,333.39 PARTICIPATING $ 3,974,748.33 S 74,545.45
AWARD PROJECT AMT: $  4,083,618.20 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 94.31% TOTAL EARNINGS 3,974,748.33 74,545.45
FUNDS AVAILABLE: $ 239,585.06 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 3,974,748.33 74,545.45
TOTAL CLAIMS: $ 0.00 RETAINAGE -61,254.27 0.00
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 3,913,494.06 74,545.45
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 3,913,494.06 74,545.45
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 74,545.45

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:
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PCN: 15067RB-BID ESTIMATE RUN 12/15/2006
PROJECT: IM 0702-252 ESTIMATE NO: 0006 10:54:32
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0005 202-00240 *REMOVAL OF ASPHALT MAT (PLANING) 252,910.000 252,910.000
SY 0.000 0.00
2.00000 252,910.000 505,820.00
0010 203-01140 ROLLING 100.000 2.000
HOUR 0.000 0.00
130.00000 2.000 260.00
0015 203-01500 BLADING 100.000 1.000
HOUR 0.000 0.00
140.00000 1.000 140.00
0020 203-01510 BACKHOE 50.000 0.000
HOUR 0.000 0.00
120.00000 0.000 0.00
0025 203-02330 LABORER 50.000 0.000
HOUR 0.000 0.00
50.00000 0.000 0.00
0030 210-04030 *MODIFY GUARDRAIL 3,250.000 3,250.000
LF 0.000 0.00
21.00000 3,250.000 68,250.00
0035 304-07000 AGGREGATE BASE COURSE (CLASS 7) 2,347.630 2,347.630
TON 0.000 0.00
23.00000 2,347.630 53,995.49
0040 403-09210 STONE MATRIX ASPHALT 26,521.650 26,521.650
TON 0.000 0.00
60.00000 26,521.650 1,591,299.00
0045 403-34701 HOT MIX ASPHALT (GRADING SX) (75) 3,171.140 3,171.140
TON 0.000 0.00
69.00000 3,171.140 218,808.66
0050 411-03345 ASPHALT CEMENT PERFORMANCE GRADE (PG 76-28) 1,707.530 1,707.530
TON 0.000 0.00
355.00000 1,707.530 606,173.15
0055 411-03352 ASPHALT CEMENT PERFORMANCE GRADE (PG 58-28) 177.540 177.540
TON 0.000 0.00

255.00000 177.540 45,272.70



CONTID: C15067RB COLORADO DEPARTMENT OF TRANSPORTATION Page 3

PCN: 15067RB-BID ESTIMATE RUN 12/15/2006
PROJECT: IM 0702-252 ESTIMATE NO: 0006 10:54:32
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0060 411-10255 EMULSIFIED ASPHALT (SLOW-SETTING) 6,557.000 6,557.000
GAL 0.000 0.00
1.00000 6,557.000 6,557.00
0065 614-80387 *RUMBLE STRIP (GRINDING) 85,741.000 85,741.000
LF 0.000 0.00
0.10000 85,741.000 8,574.10
0070 626-00000 *MOBILIZATION 1.000 1.000
LS 0.000 0.00
308,000.00000 1.000 308,000.00
0075 626-01000 PUBLIC INFORMATION SERVICES 1.000 0.750
LS 0.000 0.00
1,500.00000 0.750 1,125.00
0080 627-00001 *PAVEMENT MARKING PAINT 1,124.000 1,124.000
GAL 0.000 0.00
50.00000 1,124.000 56,200.00
0085 627-00003 *THERMOPLASTIC PAVEMENT MARKING (INLAID) 645.000 645.000
SF 0.000 0.00
14.00000 645.000 9,030.00
0090 627-00005 *EPOXY PAVEMENT MARKING 430.000 329.000
GAL 0.000 0.00
75.00000 329.000 24,675.00
0095 627-01010 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE I) (INLAID) 4,725.000 4,725.000
SF 0.000 0.00
12.00000 4,725.000 56,700.00
0100 630-00000 *FLAGGING 1,120.500 1,120.500
HOUR 0.000 0.00
22.00000 1,120.500 24,651.00
0105 630-00007 *TRAFFIC CONTROL INSPECTION 33.000 33.000
DAY 0.000 0.00
120.00000 33.000 3,960.00
0110 630-00012 *TRAFFIC CONTROL MANAGEMENT 57.000 57.000
DAY 0.000 0.00

600.00000 57.000 34,200.00
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PCN: 15067RB-BID ESTIMATE RUN 12/15/2006
PROJECT: IM 0702-252 ESTIMATE NO: 0006 10:54:32

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0115 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 17.000 15.300
EACH 0.000 0.00
65.00000 15.300 994.50
0120 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 92.000 82.800
EACH 0.000 0.00
85.00000 82.800 7,038.00
0125 630-80343 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 31.000 27.900
EACH 0.000 0.00
120.00000 27.900 3,348.00
0130 630-80358 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 2.000 1.800
TYPE)
EACH 0.000 0.00
1,600.00000 1.800 2,880.00
0135 630-80359 *PORTABLE MESSAGE SIGN PANEL 96.000 96.000
DAY 0.000 0.00
200.00000 96.000 19,200.00
0140 630-80360 *DRUM CHANNELIZING DEVICE 8.000 7.200
EACH 0.000 0.00
70.00000 7.200 504.00
0145 630-80380 *TRAFFIC CONE 800.000 720.000
EACH 0.000 0.00
12.00000 720.000 8,640.00
0150 700-70010 F/A MINOR CONTRACT REVISIONS 100,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0155 700-70012 F/A ASPHALT PAVEMENT INCENTIVE 87,162.530 87,162.530
FA 0.000 0.00
1.00000 87,162.530 87,162.53
0160 700-70016 F/A FUEL COST ADJUSTMENT 4,387.380 4,387.380
FA 0.000 0.00
1.00000 4,387.380 4,387.38
0165 700-70022 F/A OJT COLORADO TRAINING PROGRAM 1,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
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PCN: 15067RB-BID ESTIMATE RUN 12/15/2006
PROJECT: IM 0702-252 ESTIMATE NO: 0006 10:54:32
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0170 700-70023 F/A ON-THE-JOB TRAINEE 800.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0175 700-70028 F/A ESB PROGRAM 7,500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0265 900-00006  ADDED ITEM (DOLLAR)/ PRICE REDUCE SMA OVERWEIGHT 0.000 -100.000
DOL 0.000 0.00
1.00000 -100.000 -100.00
0310 900-00006 ADDED ITEM (DOLLAR)/ PRICE REDUCE ABC (CLASS 7) 0.000 -60.000
OVERWEIGHT
DOL 0.000 0.00
1.00000 -60.000 -60.00
0315 900-00006  ADDED ITEM (DOLLAR)/ PRICE REDUCE HMA OVERWEIGHT 0.000 -20.000
DOL 0.000 0.00
1.00000 -20.000 -20.00
0320 614-00011 SIGN PANEL (CLASS I) 1.500 0.000
SF 1.500 27.38
18.25000 1.500 27.38
0325 614-00200 STEEL SIGN POST (U-2) 10.000 0.000
LF 10.000 82.00
8.20000 10.000 82.00
CAT 0200 CURRENT AMT $ 3,912,905.39 $ 109.38$ 3,757,774.89

CAT NO0201 SAFETY ENHANCEMENT

0185 202-01130 *REMOVAL OF GUARDRAIL TYPE 3 0.000 0.000
LF 0.000 0.00
3.00000 0.000 0.00
0190 202-01300 *REMOVAL OF END ANCHORAGE 2.000 2.000
EACH 0.000 0.00
200.00000 2.000 400.00
0195 210-00090 RESET DELINEATOR 5.000 0.000
EACH 0.000 0.00

25.00000 0.000 0.00
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PCN: 15067RB-BID ESTIMATE RUN 12/15/2006
PROJECT: IM 0702-252 ESTIMATE NO: 0006 10:54:32
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0201 SAFETY ENHANCEMENT

0200 210-01130 *RESET GUARDRAIL TYPE 3 0.000 0.000
LF 0.000 0.00
25.00000 0.000 0.00
0205 606-01320 *END ANCHORAGE TYPE 3B 0.000 0.000
EACH 0.000 0.00
1,800.00000 0.000 0.00
0210 606-01340 *END ANCHORAGE TYPE 3D 2.000 2.000
EACH 0.000 0.00
750.00000 2.000 1,500.00
0215 606-20010 *TENSIONED CABLE BARRIER 0.000 0.000
LF 0.000 0.00
20.00000 0.000 0.00
0220 606-21010 *END ANCHORAGE (TENSIONED CABLE BARRIER) 0.000 0.000
EACH 0.000 0.00
2,500.00000 0.000 0.00
0225 630-00000 *FLAGGING 650.000 0.000
HOUR 0.000 0.00
22.00000 0.000 0.00
0230 630-00007 *TRAFFIC CONTROL INSPECTION 12.000 9.000
DAY 0.000 0.00
120.00000 9.000 1,080.00
0235 630-00012 *TRAFFIC CONTROL MANAGEMENT 27.000 5.000
DAY 0.000 0.00
600.00000 5.000 3,000.00
0240 630-80380 *TRAFFIC CONE 200.000 180.000
EACH 0.000 0.00
12.00000 180.000 2,160.00
0270 202-01000 REMOVAL OF FENCE ADD DEER FENCE AND GUARDRAIL TYPE 3 2,500.000 2,040.000
Cco4
LF 148.000 296.00
2.00000 2,188.000 4,376.00
0275 606-00301 GUARDRAIL TYPE 3 (6-3 POST SPACING) ADD DEER FENCE AND 2,700.000 2,700.000

GUARDRAIL TYPE 3 CO4

21.85000 2,700.000 58,995.00
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PCN: 15067RB-BID ESTIMATE RUN 12/15/2006
PROJECT: IM 0702-252 ESTIMATE NO: 0006 10:54:32
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0201 SAFETY ENHANCEMENT

0285 607-00005 END POST ADD DEER FENCE AND GUARDRAIL TYPE 3 CO4 10.000 0.000
EACH 1.000 700.00
700.00000 1.000 700.00
0290 607-00010 CORNER AND LINE BRACE POST ADD DEER FENCE AND 12.000 5.000
GUARDRAIL TYPE 3 CO4
EACH 5.000 5,000.00
1,000.00000 10.000 10,000.00
0295 607-11350 FENCE DEER ADD DEER FENCE AND GUARDRAIL TYPE 3 CO4 5,000.000 1,099.000
LF 1,689.000 31,466.07
18.63000 2,788.000 51,940.44
0305 607-60002 GAME RAMP ADD DEER FENCE AND GUARDRAIL TYPE 3 CO4 4.000 0.000
EACH 4.000 33,926.00
8,481.50000 4.000 33,926.00
CAT 0201 CURRENT AMT $ 246,436.00 $ 71,388.07 S 168,077.44
CAT NOO0400 CONTRUCTION ENGINEERING BID ITEMS
0245 620-00002 FIELD OFFICE (CLASS 2) 1.000 1.000
EACH 0.000 0.00
20,000.00000 1.000 20,000.00
0250 620-00012 FIELD LABORATORY (CLASS 2) 1.000 1.000
EACH 0.000 0.00
22,000.00000 1.000 22,000.00
0255 620-00020 SANITARY FACILITY 1.000 1.000
EACH 0.000 0.00
800.00000 1.000 800.00
0300 900-00014 ADDED ITEM (LUMP SUM)/ TIME EXTENSION CO4 1.000 0.250
LS 0.250 3,048.00
12,192.00000 0.500 6,096.00
CAT 0400 CURRENT AMT $ 54,992.00 $ 3,048.00$ 48,896.00

PROJECT TOTAL CURRENT AMT § 4,214,333.39 $ 74,545.45 $ 3,974,748.33



